**GOVERNMENT OF ANDHRA PRADESH**
**ABSTRACT**

Revenue (DM.V.SPIU) Department - National Cyclone Risk Mitigation Project (NCRMP) – Phase-I – Orders issued in G.O. Rt. No. 50, Revenue (DM.III) Department, Dated: 02.03.2013 - Amendment to the G.O – Orders - Issued.

==========

**REVENUE (DM.NCRMP) DEPARTMENT**

**G.O.Rt.No.129** **Dated: 16.09.2016.**

**Read the following:-**

1. G.O.Rt.No.451, PR & RD (PROGS-III) Department, dated 06.04.2010.
2. G.O.Rt.No.50, Revenue (DM.III) Department, dated 02.03.2013
3. Letter No. NCRMP/Srikakulam/MPCS/Kavity/001/2016, dated: 15.07.2016 of CE, PR, NCRMP, Hyderabad.

*****

**O R D E R:-**

Orders have been issued in the G.O. 1st and 2nd cited, according Administrative Sanction/Revised Administrative Sanction for Multipurpose Cyclone Shelters (MPCS), Roads to Cyclone Shelters (RCS) and Roads to Habitations (RHB) to be executed by Panchayati Raj Department.

2. In the letter 3rd read above, Chief Engineer, PR, NCRMP has submitted Revised Administrative Sanction (REV-II) proposal for the following Package/work, as the increase in cost is mainly due to excess tender premium, price adjustment, difference in cost of Cement due to design mix, Electrical connections and civil work deviations as per site conditions.

| District | Package No. | Name of the work | Revised Administrative sanction (REV-I) | | Revised Administrative sanction (REV-II) | |
|---|---|---|---|---|---|---|
| | | | No. of works | Estimate Cost (Rs. in Lakhs) | No. of works | Estimate Cost (Rs. in Lakhs) |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 |
| Srikakulam | NCRMP/ B-W/ AP/MPCS /PRED/01/ Kavity/ 001 | Construction of Cyclone Shelter at Idduvanipalem in Srikakulam District | 1 | 113.00 | 1 | 136.70 |

3. In continuation to the orders issued in reference 2nd read above, Government after careful examination of the entire matter, hereby accord Revised Administrative Sanction (REV-II) for the above package/works as below:-

| District | Package No. | Name of the work | Revised Administrative sanction (REV-I) | | Revised Administrative sanction (REV-II) | |
|---|---|---|---|---|---|---|
| | | | No. of works | Estimate Cost (Rs. in Lakhs) | No. of works | Estimate Cost (Rs. in Lakhs) |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 |
| Srikakulam | NCRMP/ B-W/ AP/MPCS /PRED/01/ Kavity/ 001 | Construction of Cyclone Shelter at Idduvanipalem in Srikakulam District | 1 | 113.00 | 1 | 136.70 |

**(Contd.....2)**

4. The expenditure sanctioned at para (3) above shall be debited to the following Head of Account:-

"MH - 4250 - Capital outlay on other social services - 101 Natural Calamities - G.H-11 State Development Plan SH (05) Construction of Roads and Bridges - SH (05) Construction of Roads and Bridges -530 Major works - 531 Other expenditure".

and

"MH - 4250 - Capital outlay on other social services - 101 Natural Calamities - G.H.12 Central Assistance to State Development Plan - SH (05) Construction of Roads and Bridges - 530 Major works - 531 Other expenditure".

5. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly and finalise the completion reports duly making balance payments for the excess tender premium, price adjustment, difference in cost of Cement due to design mix, Electrical connections and civil work deviations as per site conditions sanctioned under Revised Administrative Sanction to the Original Contractor as per the Contract conditions.

6. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir

7. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.3388/113/EBS-VIII/Rev & IC/14, dated 04-10-2014.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**K.DHANUNJAYA REDDY**
**COMMISSIONER FOR DISASTER MANAGEMENT &**
**EX-OFFICIO SECRETARY TO GOVT (FAC)**

To
Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.
Accountant General, Andhra Pradesh, Hyderabad
Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

**Copy to:-**
Engineer-in-Chief, PR, Hyderabad.
P.S. to Vice – Chairman, NDMA, New Delhi
P.S. to Chief Secretary to Government of Andhra Pradesh, A.P Secretariat, Hyderabad.
P.S. to Principal Secretary to Panchayati Raj & Rural Development Department, A.P. Secretariat, Hyderabad.
P.S. to Principal Secretary Finance Department, AP Secretariat, Hyderabad.
Member NDMA, New Delhi.
Joint Secretary, Disaster Management, MHA, New Delhi
Joint Secretary, Mitigation, NDMA, New Delhi
Project Director, NCRMP, NDMA, New Delhi
Task Team Leader (TTL), World Bank, New Delhi (By e-mail)
Procurement Specialist, World Bank, New Delhi (By e-mail)
District Collector of Srikakulam.
Project Manager, Third Party Quality Audit (TPQA), Secunderabad.
SC/SF.

**// FORWARDED BY ORDER //**

**SECTION OFFICER**